

Last Updated 11/24/2008

# TIMELINE

May 1<sup>st</sup>, 2008: Company Approved Pierce Mfg. For New Engine

**May 8<sup>th</sup>, 2008:** Contract Signed with Pierce Mfg.

**July 9<sup>th</sup> – 11<sup>th</sup>, 2008:** Pre-Construction Meeting completed at Pierce Plant in Appleton, Wisconsin

**Mid-Late July 2008:** Final Drawing Approval

**August 2008:** Final Pierce Engineering Review

**October 15th 2008:** Truck Enters Production Line

**Week of November 10th, 2008:** Final Inspection Trip  
**Inspection Team Left November 12<sup>th</sup>, 2008**

**November 23<sup>rd</sup> 2008:** Left Appelton, WI

**Late 2008:** Delivery & Training, Back to Glick for Final Body & Equipment Installations TENTATIVELY